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- FRESENIUS Fresenius Kidney Care
v  KIDNEY CARE T 530-960°6607 P 0300006813

Email: lori.wright@fmc-na.com

November 7, 2018

NOV 0 8 2018
Ms. Courtney Avery HEALTH
Administrator SERVICES ;é\%léwgg:m

lilinois Health Facilities & Services Review Board
525 West Jefferson, 2" Floor
Springfield, IL 62761
Re: Finél Cost Report. Section 1130.770
Project #17-005, Chicago Vascular ASC
Permit Holder: Chicago Vascular ASC, LLC
Permit Amount: $3,794,239
Dear Ms. Avery:
On behalf of Chicago Vascular ASC, LLC, enclosed piease find the final realized cost report
submission for the establishment of Chicago Vascular, ASC, along with a signed notarized cost
report certification for the project as required pursuant to 71l Adm. 1130.770. '
If you have any questions, please contact me at 630-960-6807.

Sincerely,
(oti ) g
Lori Wright W

Senior CON Specialist

ce: Clare Connor

N 7 7 hrive On



November 7, 2018

Final Cost Report, Section 1130.770

Project #17-005, Chicago Vascular ASC
Permit Holder: Chicago Vascular ASC, LLC
Permit Amount: $3,794,239

This project is for the establishment of a limited specialty ASTC in 12,017 GSF with a project
cost of $3,794,239, The facility is located at 700 Pasquinelii Drive in Wesimont. The project was
obligated with the signing of the construction contract on November 11, 2017. The facility is
now licensed, effective 07/26/2018 (license #7003219 attached).

Application and Certificate for Payment (AIA G702)

G-702 attached.

Project Costs and Sources of Funds

Project Costs Allowance/CON Realized

Modernization 321,640 1,158,418
Contingencies 0 ' 0
Architectural/Engineering 30,000 93,625
Consulting and other fees 50,000 29,410
Moveable & Other Equipment 1,076,442 1,076,442
FMV of Leased Space/Equipment 2,316,157 1,100,967
Total Project Costs $3,794,239 $3,458,862
Funding Allowance/CON Realized

Cash & Securities 1,478,082 2,357,895
FMV Lease/Equipment 2,316,157 1,100,967
Total funds $3,794,239 $3,458,862

There are no costs that have been or will be submitted for reimbursement under Titles XVIIl and
XiX of the Social Security Act.



Certification of Cost Report
Chicago Vascufar, ASC

Project #17-005

Chicago Vascular ASC, LLC certifies that pursuant to 7711. Adm. 1130.770, that the final realized
costs of Chicago Vascular, ASC, Project #17-005, are the total costs required to complete the
project, and that there are no additional or associated costs or capital expenditures related to the
project which will be submitted for reimbursement under Title XVIH or XIX.

Subscribed and Sm\;orn to before me
this_"3 Yday of L2018

/,

-~

{ ;
Notary Public ~ {/

My commission expires: ja/o 1 / (o. B &

Seal

SHARON M FENNEWALD
Qfficiat Sem

Notary Pubile - State of itlinels
My Commiyaion Expires Dec 1, 2020




APPLICATION AND CERTIFICATE FOR PAYMENT
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TO (OWNER): PRQJECT:
Chicago Vascular ASC, LLC

APPLICATION NO. 4

American Access Care of Chicago, LLC

70C Pasquinelli Drive CON Project PERIOD TO:  April 30, 2018

Westrnont, IL 60559 sm c
FROM (CONTRACTOR): VIA (Architect): ARCHITECT'S shtesmenutt coussaegsm
Shales McNutt LL.C Andersonhikos Architects, Lid. PROJECT NO:

425 Renner Drive 17W110 22nd Street, Suite 220

Eigin, ik 60123 Qakbrook Terrace, iL 80181

CONTRACT FOR: CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

Apglication is made for Payment, as shown below, in connection with the Contract,

CHANGE ORDER SUMMARY 1. ORIGINAL CONTRACT SUM $ 816,771.00
Change Orders approved in ADDITIONS | DEDUCTIONS 2. Net change by ¢change orders 5 0.00
pravious months by Owner 3. CONTRACT SUM TO DATE (Lina 1+/- 2} $_ B16,771.00
] TOQTAL 4. TOTAL COMPLETED & STORED TO DATE $ 816,771.00
Approved this Monih (Cotumn G on Continyation Sheel)
Number Date Approved 5. RETAINAGE:
a. Viariable of Completed Work $ 0.00
{Column 0 + £ on Continuallon Shaet)
—_10__% of Stored Material
{Goluma F on Continuation Sheel} $ 0.00
TOTALS 0.00 0.00 Total Retainage (Line 5a + 56) 3 0.00
0.00 6. TOTAL EARNED LESS RETAINAGE $_ 816771.00
The undersigned Contractor centifies that {o the best of the Contractor's knowledge, {Line 4 fess Line 5 Tolal)
information and belief the Work covered by this Application for payment has been 7. LESS PREVIOUS CERTIFICATES FOR
completed in accordance with the Contract Documents, that all amounts have bean PAYMENT (Line 6 from prior Cerlificate) $ 690,587.38
paid by the Contractor for Work far which previous Cerfificates for Payment were 8. CURRENT PAYMENT DUE $ 126,173.65
issued and payments received from the Owner, and the current payment shown 9. BALANCE TO FINISH, PLUS RETAINAGE $ 0.00
herein ls now due. {Ling 3 tess Line B) . L 3
State °Wmﬂ/,§ ounty of: T ¥
CONTRACTOR: scribed and sworn to before me this day of 4/ 20 / g
' y gzw
\(V\/\ M §] 3] |3 77 - 1 DARLENE M. BARRER
By: N\ - Loz My Commnssnon Expires; % Notary Pubiic, State of llincls &
h VY W~ 1 2-26-20 § My Commission Expiros 0312620 &
ARCHITECT'S CERTIFICATE FOR PAYMENT “AMOUNT CERTIFIED - 78 126,47385
In accordance with the Contract Documents, based on on-slte observations and the
data comprising the above application, the Architect certifies to the Owner that o the ARCHITECT:
best of the Architect's knowledge, information and befief the Work has progressed as
indicated, the quality of the Work is In accordance with the Contract Documents, and By: Data:

the Contractor is entitled to payment of the Amount Certified.

This Certtificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein, Issuance, payment and acceplance of payment are without
prejudice o any rights of the Owner or Contractor under this Cantract.



APPLICATION AND CERTIFICATE FOR PAYMENT

PAGE 1 OF 1 PAGES

TO (OWNER): PROJECT:
Chicaga Vascular ASC, LLC
700 Pasquinelli Drive
Westmont, IL 60559

Nen-CON Project

APPLICATION NO. 4

Americen Access Cars of Chicago, LLC

PERIOD TO:  April 30, 2048

SING

FROM (CONTRACTOR}: WVIA (Architect): ARCHITECT'S shelesmenutt conswaug oy
Shales McNutt LLC AndarsonMikos Architacts, Lid. PROJECT NO: :

425 Renner Drive TTW110 22nd Street, Suite 220

Eigin, IL 60123 Qakbrock Terrace, 1L 60151

CONTRACT FOR: CONTRACT DATE:

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY
Change Orders approved in ADDITIONS | DEDUCTIONS
previous meonths by Qwner
TOTAL
Approved this Month
Number Date Approved
COt Apr-18 26,112,895
TOTALS 26,112.95 0.00
26,112,895

The undersigned Contractor certifies that ta the hest of the Conbractor’s knowfedge,
information and befief the Work covered by this Application for payment has bean
completed in accordance with the Contrast Documents, that all amounts have been
paid by the Contracior for Work for which previous Certificates for Payment were
issued and payments received rom the Owner, and the curent payment shown
herein is now due.

CONTRACTOR:

Py

o S| 3] 18

Application is made for Payment, as shown below, in connection with the Contract.

1. ORIGINAL CONTRACT SUM
2. Net change by change orders
3. CONTRACT SUM TO DATE (Line 1+/- 2)

3 _315,534.00
52611295
$_341,646.95

4. TOTAL COMPLETED & STORED TO DATE $ 341.848.05
{Cotumn G on Continuation Sheet)
5. RETAINAGE:
2. Variable of Completed Work $ 0.00
{Column D + E on Continuation Shast)
5. 10__% of Stored Msterial
(Column F en Continuation Sheat) $ 0.00
Total Retainage {Line 5a + 5b) $ 0.00
6. TOTAL EARNED LESS RETAINAGE $ 34184685
(Line 4 less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line & from prior Certificate) $ 26789942
8. CURRENT PAYMENT DUE $ 7374753
9. BALANCE TO FINISH, PLUS RETAINAGE $ 0.00
{Line 3Jess Lina €} . ;s
steteof. A\ & e yo/ S 32 = ounty of. ARl emce ‘
Subscribed and sworn to befora me this day of 20 “OFPTCIAL"

My Commission Expires:

22852

DARLENE M. BARRER

Notary Publie, State of |
oy liinols

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observa tions and the
dala comprising the above application, the Architect certifies to the Cwrner that to the
best of the Architect's knowledge, information and belief the Work has progressed as
indicated, the quality of the Work is in accordance with the Contract Documents, and
the Contractor is entitied to payment of the Amounit Certified.

AMOUNT CERTIFIED $ 73,747.53
ARCHITECT:
By: Data:

This Certificate is not negetiable. The AMOUNT CERTIEIED is payable only to the
Conlractor named heren. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Coniractor under this Contract.



